
Upgrade Work Calendar  Leeds to Thorpe Park October 2025

Welcome to the latest edition of our periodic work calendar, which is designed to give you a better overview of upcoming work 
near your home as we improve the railway as part of the Transpennine Route Upgrade. This will deliver more frequent, faster, 
greener trains, running on a better, cleaner and more reliable railway between York, Leeds and Manchester.

The Calls /
Quarry Hill Richmond Hill Neville Hill 

Depot Osmondthorpe Wykebeck Killingbeck / 
Graveleythorpe Cross Gates Thorpe Park / 

Manston Lane

Ground 
Surveys

 Nights  Nights  Nights  Nights  Nights
01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30

Lineside
Works

 Nights  Nights  Nights  Nights  Nights
01-02, 04, 06-09,
21-23, 25, 27-30

01-02, 04, 06-09,
21-23, 25, 27-30

01-02, 04, 06-09,
21-23, 25, 27-30

01-02, 04, 06-09,
21-23, 25, 27-30

01-02, 04, 06-09,
21-23, 25, 27-30

Cable 
Installation

 Nights  Nights  Nights  Nights  Nights
01-02, 06-09,
21-23, 27-30

01-02, 06-09,
21-23, 27-30

01-02, 06-09,
21-23, 27-30

01-02, 06-09,
21-23, 27-30

01-02, 06-09,
21-23, 27-30

Troughing 
Installation

 Nights  Nights  Nights  Nights  Nights  Nights  Nights  Nights
04, 11, 18, 25 04, 11, 18, 25 04, 11, 18, 25 01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30
01-02, 06-09,

21-23, 25, 27-30

OLE
Piling

R Days R Days R Days R Days R Days 
25-26 25-26 25-26 25-26 25-26

 Nights  Nights  Nights  Nights  Nights
01-02, 04, 06-09, 

21-23, 25-30
01-02, 04, 06-09, 

21-23, 25-30
01-02, 04, 06-09, 

21-23, 25-30
01-02, 04, 06-09, 

21-23, 25-30
01-02, 04, 06-09, 

21-23, 25-30

OLE 
Installation

 Nights  Nights
01-02, 06-09, 21-23 01-02, 06-09, 21-23

Signalling 
Upgrades

R Days R Days R Days R Days R Days 
04-12, 18-24, 27-31 04-12, 18-24, 27-31 04-12, 18-24, 27-31 04-12, 18-24, 27-31 04-12, 18-24, 27-31

 Nights  Nights  Nights  Nights  Nights
01-02, 04-09,

21-23, 25, 27-30
01-02, 04-09,

21-23, 25, 27-30
01-02, 04-09,

21-23, 25, 27-30
01-02, 04-09,

21-23, 25, 27-30
01-02, 04-09,

21-23, 25, 27-30

Track
Renewal

R Days R Days R Days R Days R Days 
04-06, 11-12, 18-19 04-06, 11-12, 18-19 04-06, 11-12, 18-19 04-06, 11-12, 18-19 04-06, 11-12, 18-19

 Nights  Nights  Nights  Nights  Nights
01-02, 04-09, 11-12, 

18-23, 25, 27-30
01-02, 04-09, 11-12, 

18-23, 25, 27-30
01-02, 04-09, 11-12, 

18-23, 25, 27-30
01-02, 04-09, 11-12, 

18-23, 25, 27-30
01-02, 04-09, 11-12, 

18-23, 25, 27-30

Bridge      
Reconstruction

R Days R Days 
01-03, 06-10, 13-17, 

20-24, 27-31
01-12

 Nights  Nights
04, 11, 18, 25 01-02, 04-09, 11-12, 

21-23, 25, 27-30

Marsh Lane

East Park Parade

Osmondthorpe Lane

Leeds Station

Wykebeck Avenue

Selby Road

Cross Gates Station

Austhorpe Lane

M1 motorway

Network Rail Ref: TRU HUL4 14m 0570yds - 20m 1100yds

R Day shifts usually run between 07:00 and 18:00         Night shifts usually run between 21:00 and 08:00        More details on the works over the page



Ground Surveys
What we will be doing:
Our teams will be carrying out ground investigation work to confirm the make-up of the 
ground, which will feed information to our designers planning the future upgrades along 
the route.

The equipment we will use:
A drilling rig to drill trial boreholes, road-rail vehicles, trailers and generators will be 
used and in order to undertake these works some low-level vegetation may be removed.

         We expect the noise level to be low.

Lineside Works
What we will be doing:
Lineside works can include a number of smaller-scale activities alongside the railway 
to support the Transpennine Route Upgrade, including drainage improvements and 
installing infrastructure such as cabinets to house power and telecommunications 
supplies.

The equipment we will use:
Equipment such as road-rail vehicles, small plant and hand tools.

         We expect the noise level to be low to moderate.

Cable Installation
What we will be doing:
We will be installing high voltage electicity cables alongside the line.

The equipment we will use:
Equipment such as road-rail vehicles, small plant and hand tools.

         We expect the noise level to be moderate.

Troughing Installation 
What we will be doing:
We will be installing new troughing along the length of the railway line to house and 
protect new cables. 

The equipment we will use:
Road-rail vehicles, small plant, cutting equipment and hand tools.

         We expect the noise level to be moderate.

Signalling Upgrades
What we will be doing:
We will be carrying out various improvements to signals - the railway’s ‘traffic light 
system’ which controls the safe movement of trains.

The equipment we will use:
Equipment such as road-rail vehicles, small plant and hand tools.

        We expect the noise level to be low to moderate.

Track Renewal 
What we will be doing:
We will be replacing the old, worn railway track by lifting it up, removing it, laying a new 
stone base and re-laying new track. 

The equipment we will use:
On-track rail machines, engineering trains, lights and hand tools.

         We expect the noise level to be moderate to high.

OLE (Overhead Line Equipment) Piling
What we will be doing:
We are installing the foundations for masts which will carry overhead line equipment, in 
preparation for when the line is electrified in the future.

Following the results of ground surveys, our teams will be using a combination of auger 
piling, which is where piles are screwed into the ground, and movax piling, which is 
where piles are vibrated into the ground.

         We expect the noise level to be moderate.

Hammer piling, where we strike piles into the ground and which produces high noise 
levels, will only be used as a last resort if unexpected difficult ground conditions or 
obstacles which otherwise prevent piles from being installed are encountered.

         We expect the noise level of this to be high.

The equipment we will use:
A road-rail vehicle will be used with an attachment to install the piles into the ground.

More details about piling can be found at networkrail.co.uk/piling

OLE (Overhead Line Equipment) Installation
What we will be doing:
We will be installing overhead line equipment, such as masts, supports and overhead 
wires, which will be used to power greener, quieter electric trains on the line in the 
future.

The equipment we will use:
Road-rail vehicles, small plant and hand tools will be used.

         We expect the noise level to be low to moderate.

Bridge Reconstruction
What we will be doing:
At Cross Gates we will be continuing our reconstruction of Station Road bridge, which 
crosses over the line next to Cross Gates railway station. The bridge is currently too low 
to accommodate the overhead line equipment which will be used to power the cleaner, 
quieter electric trains on the route.

Until 25 November 2025, the section of the southbound carriageway of Station 
Road across the railway bridge will be closed to enable reconstruction work to 

take place. One lane of the northbound carriageway will also be closed to enable work to 
take place within the central reservation and ensure worker safety.

More details and diversion information can be found at
theTRUpgrade.co.uk/StationRoad

         We expect the noise level to be moderate.

At Crawshaw Woods we are carrying out preparation work to the bridge so it can be 
raised in height to accommodate the overhead line equipment which will be used to 
power the cleaner, quieter electric trains on the route.

This involves a diversion of the Public Right of Way across the bridge - more details and 
diversion information can be found at
theTRUpgrade.co.uk/CrawshawWoods

We do our best to keep noise and disruption to a minimum and we expect our teams to behave properly while carrying out this work.

If you have any further questions or concerns, you can get in touch with us at www.networkrail.co.uk/contact or call our 24-hour National 
Helpline on 03457 11 41 41

Our Work Explained...

Find out more about the Transpennine Route Upgrade at theTRUpgrade.co.uk


