
Upgrade Work Calendar  Leeds to Thorpe Park December 2025

Welcome to the latest edition of our periodic work calendar, which is designed to give you a better overview of upcoming work 
near your home as we improve the railway as part of the Transpennine Route Upgrade. This will deliver more frequent, faster, 
greener trains, running on a better, cleaner and more reliable railway between York, Leeds and Manchester.

The Calls /
Quarry Hill Richmond Hill Neville Hill 

Depot Osmondthorpe Wykebeck Killingbeck / 
Graveleythorpe Cross Gates Thorpe Park / 

Manston Lane

Ground 
Surveys

 Nights  Nights  Nights  Nights  Nights
01-04, 06, 08-11, 

13, 15-18
01-04, 06, 08-11, 

13, 15-18
01-04, 06, 08-11, 

13, 15-18
01-04, 06, 08-11, 

13, 15-18
01-04, 06, 08-11, 

13, 15-18

OLE Piling
 Nights  Nights  Nights  Nights

01-05 01-05 01-21 01-14

Overhead Line 
Equipment 
Installation

R Days R Days R Days 
25-26 25-26 25-26
 Nights  Nights  Nights  Nights  Nights  Nights  Nights  Nights
06, 25-26 06, 25-26 06, 25-26 01-04, 06, 08-11, 

13, 16-18
01-04, 06, 08-11, 

13, 16-18
01-04, 06, 08-11, 

13, 16-18
01-04, 06, 08-11, 

13, 16-18
01-04, 06, 08-11, 

13, 16-18

Cable, 
Troughing 

and Lineside 
Equipment 
Installation

R Days R Days R Days R Days R Days R Days R Days R Days 
01-05, 25-26 01-05, 25-26 01-05, 08-12, 

25-26
03-07, 22,

24-28
03-07, 22,

24-28
03-07, 22-28 03-07, 22-28 03-07, 22-28

 Nights  Nights  Nights  Nights  Nights  Nights  Nights  Nights
08, 15, 22,
25-26, 29

08, 15, 22,
25-26, 29

06, 08, 13, 15-18, 
22, 25-26, 29

01-04, 06, 08-13, 
15-21, 29

01-04, 06, 08-13, 
15-21, 29

01-04, 06, 08-13, 
15-21, 29

01-04, 06, 08-13, 
15-21, 29

01-04, 06, 08-13, 
15-21, 29

Signalling 
Upgrades

R Days R Days R Days R Days R Days 
01-05, 08-12 01-05, 08-12 01-05, 08-12 01-05, 08-12 01-05, 08-12
 Nights  Nights  Nights  Nights  Nights

01-04, 06, 08-11, 
13, 16-18, 20

01-04, 06, 08-11, 
13, 16-18, 20

01-04, 06, 08-11, 
13, 16-18, 20

01-04, 06, 08-11, 
13, 16-18, 20

01-04, 06, 08-11, 
13, 16-18, 20

Track
Renewal

 Nights  Nights  Nights  Nights  Nights
01-04, 06, 08-11, 

13, 15-18, 20,
22-23, 27, 29-31

01-04, 06, 08-11, 
13, 15-18, 20,

22-23, 27, 29-31

01-04, 06, 08-11, 
13, 15-18, 20,

22-23, 27, 29-31

01-04, 06, 08-11, 
13, 15-18, 20,

22-23, 27, 29-31

01-04, 06, 08-11, 
13, 15-18, 20,

22-23, 27, 29-31

Under-Track 
Crossing 

Installation

R Days R Days 
15-19, 22-26, 

29-31
15-19, 22-26, 

29-31
 Nights  Nights

13, 20, 25-26 13, 20, 25-26

Marsh Lane

East Park Parade

Osmondthorpe Lane

Leeds Station

Wykebeck Avenue

Selby Road

Cross Gates Station

Austhorpe Lane

M1 motorway

Network Rail Ref: TRU HUL4 14m 0570yds - 20m 1100yds

R Day shifts usually run between 07:00 and 18:00         Night shifts usually run between 21:00 and 08:00        More details on the works over the page



Ground Surveys
What we will be doing:
Our teams will be carrying out ground investigation work to confirm the 
make-up of the ground, which will feed information to our designers 
planning the future upgrades along the route.

The equipment we will use:
A drilling rig to drill trial boreholes, road-rail vehicles, trailers and 
generators will be used and in order to undertake these works some 
low-level vegetation may be removed.

        We expect the noise level to be low.

OLE (Overhead Line Equipment) Piling
What we will be doing:
We are installing the foundations for masts which will carry overhead 
line equipment, in preparation for when the line is electrified in the 
future.

The equipment we will use:
Ground surveys have confirmed that the ground conditions in this area 
are extremely hard. This means that we are having to use a technique 
called down-the-hole hammer piling. This combines the impact force 
of a hammer with the drilling action of a rotary drill, making it suitable 
for hard rock and other difficult-to-penetrate ground. The hammer, 
powered by compressed air, delivers powerful impacts to break up rock 
and drive the pile into the earth. 

        We expect the noise level of this to be high. We have investigated 
all other means, such as screw piling and vibration piling, which we 
have been able to use in other areas on the route, but unfortunately 
these are not possible in this location.

More details about piling can be found at networkrail.co.uk/piling

Overhead Line Equipment Installation
What we will be doing:
We will be installing overhead line equipment, such as masts, supports 
and overhead wires, which will be used to power greener, quieter 
electric trains on the line in the future.

The equipment we will use:
Road-rail vehicles, small plant and hand tools will be used.

       We expect the noise level to be moderate.

Cable, Troughing and Lineside Equipment Installation
What we will be doing:
We will be installing high voltage electicity cables, new troughing 
to house and protect the new cables, and other smaller-scale 
infrastructure such as cabinets to house power and telecommunications 
supplies.

The equipment we will use:
Road-rail vehicles, small plant, cutting equipment and hand tools.

        We expect the noise level to be moderate.

Signalling Upgrades
What we will be doing:
We will be carrying out various improvements to signals - the railway’s 
‘traffic light system’ which controls the safe movement of trains.

The equipment we will use:
Equipment such as road-rail vehicles, small plant and hand tools.

        We expect the noise level to be low to moderate.

Track Renewal 
What we will be doing:
We will be replacing the old, worn railway track by lifting it up, removing 
it, laying a new stone base and re-laying new track. 

The equipment we will use:
On-track rail machines, engineering trains, lights and hand tools.

        We expect the noise level to be moderate to high.

Under-Track Crossing Installation
What we will be doing:
We will be installing an Under-Track Crossing (or UTX), which is a small 
conduit beneath the railway line to carry cables underground from one 
side to the other.

The equipment we will use:
Road-rail vehicles, small plant and hand tools will be used.

        We expect the noise level to be moderate

We do our best to keep noise and disruption to a minimum and we expect our teams to behave properly while carrying out this work.

If you have any further questions or concerns, you can get in touch with us at www.networkrail.co.uk/contact or call our 24-hour National 
Helpline on 03457 11 41 41

Our Work Explained...

Find out more about the Transpennine Route Upgrade at theTRUpgrade.co.uk



Upcoming Upgrade work near you this Christmas & New Year

Network Rail Ref: TRU CFM 10m 1280yds - 15m 1360yds, HUL4 10m 1390yds - 20m 1100yds

This Christmas and New Year, we’re going to be carrying out some major improvement works along the 
railway line near your home, which are vital to delivering the benefits of the Transpennine Route Upgrade.

The Transpennine Route Upgrade is transforming rail travel across the North by enabling more frequent, faster, 
greener trains to run on a better, cleaner, more reliable railway between York, Leeds and Manchester.

Between 25 December 2025 and 26 January 2026, the signalling and telecommunications systems between 
Leeds and Church Fenton will be replaced, with a total of 70 new signals, a brand new power supply and 
supporting infrastructure installed, tested and brought into use. This will create a more reliable and efficient 
railway for years to come.
 
Between 4 January and 26 January, tracks in the Church Fenton area will also be remodelled, with platforms 
at the station being re-aligned and an extra track installed to allow fast trains to overtake slower trains. This will 
enable the line speed to be increased in the future and allow more trains to run.
 
Across the route, 3 kilometres of track will also be replaced, delivering smoother, more reliable journeys. Work to 
install overhead electric line equipment will also continue, ready to power greener, quieter electric trains in the 
future.

We understand that working near to your property isn’t ideal, especially over the Christmas holidays, and we’re 
sorry in advance for any disturbance that these essential upgrades might cause you. Due to the nature of the 
works and the equipment we use, there may be some noise disturbance, however, our teams are briefed on being 
considerate of nearby residents and will be mindful when working, making sure they’ve taken all necessary steps 
to keep unnecessary noise and disruption to a minimum.

Our Christmas & New Year Upgrades in numbers...

1406m
new track laid

8
new switches and
crossings installed

70
new signals
commissioned

45
engineering trains

879
wagons

3
large
cranes

3
tamping
trains

238m
platforms
re-aligned

2995m
track renewed



Train Service Information...

Find out more about the Transpennine Route Upgrade at theTRUpgrade.co.uk

These upgrades form a vital part of our wider programme of work and will take us a step closer to improved 
rail travel across the North.

While there is never an ideal time to carry out essential improvement works such as these, and we appreciate that many of 
you will be using the rail network to visit family and friends over the Christmas and New Year holiday, this time of year was 
specifically chosen as it is traditionally the quietest time of year for rail passengers.

Rail replacement buses will be in operation where we are unable to run train services, while other trains will be diverted
to keep people on the move by rail. Northern will also run an amended train service throughout the duration of the 
improvement works.

Customers are urged to plan their journeys ahead of time at nationalrail.co.uk or their train operator’s website if 
travelling on the following dates:

Thursday 25 December - Friday 26 December
No trains will run, in line with the annual Christmas shutdown of the UK rail network for essential upgrade work.
 
Saturday 27 December - 11:30am on Monday 29 December
No trains will run between Leeds-York, Leeds-Selby or York-Selby, with rail replacement buses in operation.
 
11:30m on Monday 29 December - Saturday 3 January
Trains will run between Leeds-Micklefield/Selby, serving local stations in between.
No trains will run between Leeds-York, with rail replacement buses in operation.
Trains between York-Selby will be diverted, with rail replacement buses in operation.

Sunday 4 January - Sunday 25 January
Trains will run between Leeds and York, diverted via Castleford.
No trains will run between Micklefield-Church Fenton.
Trains between Leeds and Selby will run.

Any questions or concerns?
We hope you have found this information helpful and thank you for your patience whilst these upgrades are being carried out.

If you need to get in contact with us, you can get in touch at www.networkrail.co.uk/contact or call our 24-hour National 
Helpline on 03457 11 41 41.
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